
1999/2000 HBRR Program
Approved Painting Projects not yet authorized for Construction

Special Notes:

1)   The purpose of this list is to show which projects have met the eligibility requirements of State and Federal
statutes and policies and have been approved by Caltrans for funding under the HBRR Program.  This list also
represents a commitment on the part of the Applicant (Local Agency) to deliver the listed projects in a timely
manner according to the HBRR Program Guidelines and the Local Programs Procedure Manual.

2)  Reserved Fed $ are funds reserved for the project.  However, these funds are not guaranteed amounts.  The
reserved funds are based on rough estimates provided by local agencies.  Guaranteed funding levels are
determined at time of authorization for given phase of work.

3)  Federal $ Obligated represents actual authorized funds to proceed with work on a given phase of work.

4)  Corrections to this report should be addressed to the District Local Assistance Engineer who will forward info
to HQ-Sacramento.
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Humboldt County

01District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Painting Projects not yet authorized for Construction

Reserved
Fed $

Target
Dates:

County: Humboldt

Local Mtch
+ Fed $

Bald Hills Rd

Klamath River

04C0007

01-277434

7/7/99 ERIC BOST:  AGENCY MUST AWARD CONTRACT BY 4/2003 TO AVOID FEDERAL 10 YEAR RULE LIMIT.  IF PROJECT FAILS TO AWARD
BY THAT DATE, LOCAL AGENCY CANNOT BE REIMBURSED FOR ANY COSTS.

$1,258,400Intersection Sr 169 $10,400Total:

BRLS-5904(006)

9/16/92 04/19/199310,400PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

07/20/2001

04/01/2003

58,400

0

1,200,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Painting (On EBL - HBRR) 80%
Drop Dt:

$73,000

$0

$1,500,000

$1,573,000

Maple Hills

South Fork Eel River

04C0089

01-277444

7/7/99 ERIC BOST:  HUMBOLDT CO HAS REQUESTED $880 K FOR PAINTING.  SEEMS LIKE THIS COST ESTIMATE MAY BE FOR SEISMIC
RETROFIT.  REVIEW COSTS PRIOR TO AUTHORIZING FUNDS.  PAINTING PROJECT ON HOLD PENDING SEISMIC RETROFIT.  COUNTY TO
BE ADVISED OF TEN YEAR RULE ESTABLISHED BY SEC 102 C (TEA21).  SEE FILE.

$56,800Maple Hills $8,000Total:

BRLO-5904(007)

9/16/92 04/19/19938,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

07/31/2000

03/15/2002

8,000

0

48,800

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Painting (On EBL - HBRR) 80%
Drop Dt:

$10,000

$61,000

$71,000

Page 2 Office of Local Programs October 25, 199936Br stat rep#1 ByBrNoRPT NM:
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Mendocino County

01District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Painting Projects not yet authorized for Construction

Reserved
Fed $

Target
Dates:

County: Mendocino

Local Mtch
+ Fed $

Hearst-willits Rd

Eel River

10C0070

10/5/99 ERIC BOST:  REQUIRES RESOLUTION OF NEED FOR ADT<200.

$208,8005.4 Mi N Jct Tomki Rd
Total:

11/30/89 PE

RW

CE

CON

Programmed:

Awrd Dt:

Program Managment Notes:

07/01/2000

01/01/2001

06/01/2001

28,000

4,800

176,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Painting (On EBL - HBRR) 80%
Drop Dt:

$35,000

$6,000

$220,000

$261,000
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Plumas County

02District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Painting Projects not yet authorized for Construction

Reserved
Fed $

Target
Dates:

County: Plumas

Local Mtch
+ Fed $

Cli0-state 40a Rd

Middle Fork Feather Riv

09C0057

02-918156

3/22/99 ERIC BOST:  BRIDGE IS NOT ON THE FEDERAL EBL REJECTION LIST.  BRIDGE IS FO AND SR= 44.9.  OKAY TO USE FEDERAL HBRR
FUNDS.

$136,0000.1 Mile North Of Sr 89
Total:

BHLPO-5909(028)

10/29/98 PE

RW

CE

CON

Programmed:

Awrd Dt:

Program Managment Notes:

02/01/1999

08/01/1999

8,000

0

128,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Painting (On EBL - HBRR) 80%
Drop Dt:

$10,000

$160,000

$170,000
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Butte County

03District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Painting Projects not yet authorized for Construction

Reserved
Fed $

Target
Dates:

County: Butte

Local Mtch
+ Fed $

Afton Rd

Cherokee Canal

12C0380

03-450884

$98,4000.4 Mi E/o Wickman Rd $15,935Total:

STPLP-5912(004)

9/20/93 15,935PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

01/07/1994

10/01/2000

14,400

0

84,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Painting (Off EBL - STP) 80%
Drop Dt:

$18,000

$105,000

$123,000
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Placer County

03District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Painting Projects not yet authorized for Construction

Reserved
Fed $

Target
Dates:

County: Placer

Local Mtch
+ Fed $

Auburn-frsthill Rd

N Fk American River

19C0060

03-924771

TOTAL FEDERAL FUNDS NOT TO EXCEED $4 M.  BRIDGE IS NOT ON EBL.  SEE FILE FOR FUNDING LETTER.

$2,680,000East Of I-80 $44,265Total:

STPLP-5919(021)

10/29/98 11/19/199644,265PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

01/01/1996

02/01/2004

240,000

0

2,440,000

EA:

Proj #:

PREV. PROJ. # & EA ISSUED & NOT USED-REFERENCE STPLP-5919(009), EA#03-924771L

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Painting (Off EBL - STP) 80%
Drop Dt:

$300,000

$0

$3,050,000

$3,350,000
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Sacramento County

03District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Painting Projects not yet authorized for Construction

Reserved
Fed $

Target
Dates:

County: Sacramento

Local Mtch
+ Fed $

Freeport

Sacramento River

24C0001

03-924915

2/25/99 ERIC BOST:  BEFORE OBLIGATION OF FEDERAL FUNDS, CONTACT ERIC_BOST@DOT.CA.GOV TO ENSURE THAT THIS BRIDGE WILL
APPEAR ON THE 99/2000 FHWA EBL.
3/22/99 ERIC BOST:  BRIDGE IS NOT ON THE FEDERAL EBL REJECTION LIST.  BRIDGE IS SD AND SR= 26.6.  OKAY TO USE FEDERAL HBRR
FUNDS.

$408,000Concts Frprt Bl S Riv Rd $38,067Total:

STPLP-5924(051)

9/22/94 02/10/199838,067PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

02/02/1998

08/01/2000

48,000

0

360,000

EA:

Proj #:

APPROPRIATION CODE 33D/BPT TO BE CHARGED TO HBRRP FUNDS FOR 88.53% REIMBURSEMENT.  1997/98 HBRRP PAINTING PROJECT REQUESTED
10/28/97

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Painting (On EBL - HBRR) 80%
Drop Dt:

$60,000

$450,000

$510,000

Twin Cities Road

Snodgrass Slough

24C0053

03-924770

$131,2002.0 Mi East Of River Rd $36,297Total:

STPLP-5924(041)

10/29/98 01/07/199736,297PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

12/05/1996

10/19/1999

35,200

0

96,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Painting (On EBL - HBRR) 80%
Drop Dt:

$44,000

$120,000

$164,000
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Alameda County

04District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Painting Projects not yet authorized for Construction

Reserved
Fed $

Target
Dates:

County: Alameda

Local Mtch
+ Fed $

Castlewood Drive

Arroyo De La Laguna

33C0025

04-928217

STATUS:CT FIELD REVIEW 8-6-97.  WAITING FOR AUTH OF PE.FR COMPLETED ON 8-7-97. WITH NO COSTS LISTED IN SLA MEMO.
PAINTING DONE W SEISMIC RETROFIT. CCMB WORKING W/ CONSULTANT.AE WILL DETERMINE EXTENT OF BR COSTS.

6/30/99 ERIC BOST:  EVEN THOUGH BRIDGE IS ON THE EBL, USE STP FUNDS FOR SIMPLICITY OF FUNDING.

$271,6000.1 Mi E Foothill Rd $68,610Total:

STPLZ-5933(031)

9/30/93 68,610PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

03/01/1998

07/01/1999

62,000

0

209,600

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Painting (Off EBL - STP) 80%
Drop Dt:

$77,500

$262,000

$339,500
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Pleasanton

04District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Painting Projects not yet authorized for Construction

Reserved
Fed $

Target
Dates:

County: Alameda

Local Mtch
+ Fed $

Bernal Ave

Arroyo De La Laguna

33C0132

04-070244

7/30/99 ERIC BOST:  COST INCREASE DUE TO LEAD PAINT REMOVAL.

$313,6000.15 Mi E/o Foothill Rd $50,462Total:

STPLP-5101(006)

4/26/94 0PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

05/01/1994

07/01/1999

5,600

0

308,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Painting (Off EBL - STP) 80%
Drop Dt:

$7,000

$385,000

$392,000
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Contra Costa County

04District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Painting Projects not yet authorized for Construction

Reserved
Fed $

Target
Dates:

County: Contra Costa

Local Mtch
+ Fed $

Church Lane

San Pablo Creek

28C0323

04-928206

PROJECT CONSISTS OF 2 BRIDGES: 28C0057 SEISMIC AND 28C0323 SEISMIC AND PAINTING.

$443,2000.1 Mi S El Portal $47,806Total:

STPLZP-5303(006)

10/29/98 47,806PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

09/01/1996

10/01/1999

43,200

0

400,000

EA:

Proj #:

SAN PABLO AVE. BR. (#28C-0057;SEISMIC) & CHURCH LN. BR. (#28C-0323;SEISMIC & PAINTING) @ SAN PABLO CRK.

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Painting (Off EBL - STP) 80%
Drop Dt:

$54,000

$500,000

$554,000
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Sonoma County

04District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Painting Projects not yet authorized for Construction

Reserved
Fed $

Target
Dates:

County: Sonoma

Local Mtch
+ Fed $

Crocker Rd

Russian River

20C0002

04-928189

7/28/99 ERIC BOST:  INCLUDED AS PART OF SEISMIC RETROFIT PROJECT.

$464,0000.6 Mi N/e Of S.r. 101 $26,132Total:

STPLZ-5920(027)

5/10/99 26,132PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

05/01/1999

12/01/2001

03/01/2002

21,600

2,400

440,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Painting (On EBL - HBRR) 80%
Drop Dt:

$27,000

$3,000

$550,000

$580,000

Arnold Dr

Sonoma Creek

20C0213

04-923165

7/28/99 ERIC BOST:  BRIDGE IS NOT ON THE FEDERAL EBL REJECTION LIST.  BRIDGE IS SD AND SR= 42.9.  OKAY TO USE FEDERAL HBRR
FUNDS.

$248,0007.6 Mi N Of Sr 116 $24,000Total:

BHLPS-5920(058)

5/10/99 08/01/199924,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

09/01/1999

09/01/1999

03/01/2001

24,000

4,000

220,000

EA:

Proj #:

APPN CODE=Q10/BPA

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Painting (On EBL - HBRR) 80%
Drop Dt:

$30,000

$5,000

$275,000

$310,000
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Fresno

06District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Painting Projects not yet authorized for Construction

Reserved
Fed $

Target
Dates:

County: Fresno

Local Mtch
+ Fed $

Sp/up Rr

Belmont Ave

42C0072

06-929603

10/12/99 ERIC BOST:  DOES THIS BRIDGE CARRY A RAILROAD OR AUTOMOBILE TRAFFIC?  IF THIS BRIDGE IS OWNED BY A RAILROAD
THEN IT IS "NOT PUBLICALLY OWNED" AND HBRR/STP FUNDS CANNOT BE USED ON THIS PROJECT.

OUR ACCOUNTING RECORDS INDICATE THAT $8,853 HAS BEEN OBLIGATED TO DATE FOR PE.  NO PROGRAM SUPPLEMENTS HAVE BEEN
WRITTEN.

PLEASE SEE THE ATTACHED STATUS REPORT.  THE CITY HAS NOT COMMITTED TO DELIVERY OF THIS PROJECT DUE TO "LACK OF CITY
FUNDS."   BY ITSELF THIS IS NOT A VALID REASON TO REQUEST A TIME EXTENSION.  THE CITY NEEDS TO IDENTIFY FUNDS FOR THIS
PROJECT AND COMMIT TO A SCHEDULE IN WRITING.  IF THE CITY CAN'T DO THIS, THEN WE NEED TO CANCEL THE PROJECT AND THE
CITY WILL NOT BE REIMBURSED FOR THEIR PE ACTIVITIES TO DATE.

THE CITY HAS UNTIL 12/1/99 TO RESOLVE THESE ISSUES OR THE PROJECT WILL BE CANCELLED.

$102,400W/o Thorne Ave $8,853Total:

STPLP-5060(020)

10/12/95 8,853PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

11/01/1995

05/01/2001

8,000

0

94,400

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Painting (Off EBL - STP) 80%
Drop Dt:

$10,000

$118,000

$128,000
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Fresno

06District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Painting Projects not yet authorized for Construction

Reserved
Fed $

Target
Dates:

County: Fresno

Local Mtch
+ Fed $

At&sf/bn Rr

Wishon Ave

42C0209

06-929612

10/14/99 ERIC BOST:  DOES THIS BRIDGE CARRY A RAILROAD OR AUTOMOBILE TRAFFIC?  IF THIS BRIDGE IS OWNED BY A RAILROAD
THEN IT IS "NOT PUBLICALLY OWNED" AND HBRR/STP FUNDS CANNOT BE USED ON THIS PROJECT.

OUR ACCOUNTING RECORDS INDICATE THAT $8,853 HAS BEEN OBLIGATED TO DATE FOR PE.  NO PROGRAM SUPPLEMENTS HAVE BEEN
WRITTEN.

PLEASE SEE THE ATTACHED STATUS REPORT.  THE CITY HAS NOT COMMITTED TO DELIVERY OF THIS PROJECT DUE TO "LACK OF CITY
FUNDS."   BY ITSELF THIS IS NOT A VALID REASON TO REQUEST A TIME EXTENSION.  THE CITY NEEDS TO IDENTIFY FUNDS FOR THIS
PROJECT AND COMMIT TO A SCHEDULE IN WRITING.  IF THE CITY CAN'T DO THIS, THEN WE NEED TO CANCEL THE PROJECT AND THE
CITY WILL NOT BE REIMBURSED FOR THEIR PE ACTIVITIES TO DATE.

THE CITY HAS UNTIL 12/1/99 TO RESOLVE THESE ISSUES OR THE PROJECT WILL BE CANCELLED.

$100,000South Of Shields Ave $8,853Total:

STPLP-5060(023)

10/12/95 8,853PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

10/01/1995

02/28/1999

8,000

0

92,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Painting (Off EBL - STP) 80%
Drop Dt:

$10,000

$115,000

$125,000
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Fresno

06District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Painting Projects not yet authorized for Construction

Reserved
Fed $

Target
Dates:

County: Fresno

Local Mtch
+ Fed $

Stanislaus St

Sp/up Rr, G St & H St

42C0592

06-272774

10/14/99 ERIC BOST:  $4,426 OF PE WAS OBLIGATED 6/3/93.  THE CITY OF FRESNO HAS INDICATED THAT DELAYS ARE DUE TO "LACK OF
CITY FUNDS."  THIS INFORMATION BY ITSELF DOES NOT JUSTIFY A TIME EXTENSION.  IF THEY DON'T HAVE THE FUNDS, THE PROJECT
SHOULD BE CANCELLED.

IF THE CITY DOES INDEED WANT TO KEEP THIS PROJECT, THEY MUST COMMIT TO FUNDING IN A SPECIFIC FISCAL YEAR.  GUESSING
WHEN FUNDS MIGHT BE AVAILABLE IS NOT ACCEPTABLE.

IF THE PROJECT IS CANCELLED, THE CITY WILL NOT BE REIMBURSED FOR PE COSTS TO-DATE.  DO NOT PROCESS A PROGRAM
SUPPLEMENT UNTIL THIS ISSUE IS RESOLVED.

IF THE CITY FAILS TO COMMIT TO A FUNDING SCHEDULE FOR THIS PROJECT BY 12/1/99, I WILL ASK DAVID TO CANCEL THE PROJECT.

$408,000West Of Broadway $4,426Total:

STPLNP-5060(005)

9/28/92 4,426PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

06/01/1993

05/01/2001

4,000

0

404,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Painting (On EBL - HBRR) 80%
Drop Dt:

$5,000

$505,000

$510,000
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Fresno

06District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Painting Projects not yet authorized for Construction

Reserved
Fed $

Target
Dates:

County: Fresno

Local Mtch
+ Fed $

Tuolumne St

Sp/up Rr, G St & H St

42C0593

06-272764

10/14/99 ERIC BOST:  $4,426 OF PE WAS OBLIGATED 6/3/93.  THE CITY OF FRESNO HAS INDICATED THAT DELAYS ARE DUE TO "LACK OF
CITY FUNDS."  THIS INFORMATION BY ITSELF DOES NOT JUSTIFY A TIME EXTENSION.  IF THEY DON'T HAVE THE FUNDS, THE PROJECT
SHOULD BE CANCELLED.

IF THE CITY DOES INDEED WANT TO KEEP THIS PROJECT, THEY MUST COMMIT TO FUNDING IN A SPECIFIC FISCAL YEAR.  GUESSING
WHEN FUNDS MIGHT BE AVAILABLE IS NOT ACCEPTABLE.

IF THE PROJECT IS CANCELLED, THE CITY WILL NOT BE REIMBURSED FOR PE COSTS TO-DATE.  DO NOT PROCESS A PROGRAM
SUPPLEMENT UNTIL THIS ISSUE IS RESOLVED.

PLEASE CONVEY THIS INFORMATION TO THE CITY.  IF THE CITY FAILS TO COMMIT TO A FUNDING SCHEDULE FOR THIS PROJECT BY
12/1/99, I WILL ASK DAVID TO CANCEL THE PROJECT.

$408,000West Of Broadway $4,426Total:

STPLNP-5060(004)

9/28/92 4,426PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

06/01/1993

05/01/2001

4,000

0

404,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Painting (On EBL - HBRR) 80%
Drop Dt:

$5,000

$505,000

$510,000
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Long Beach

07District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Painting Projects not yet authorized for Construction

Reserved
Fed $

Target
Dates:

County: Los Angeles

Local Mtch
+ Fed $

2nd St

Marine Stadium & Appian

53C0209

07-927657

2/25/99 ERIC BOST:  BEFORE OBLIGATION OF FEDERAL FUNDS, CONTACT ERIC_BOST@DOT.CA.GOV TO ENSURE THAT THIS BRIDGE WILL
APPEAR ON THE 99/2000 FHWA EBL.
3/22/99 ERIC BOST:  BRIDGE IS NOT ON THE FEDERAL EBL REJECTION LIST.  BRIDGE IS SD AND SR= 63.  OKAY TO USE FEDERAL HBRR
FUNDS.

$836,0001/2 Mi W Pacific Coast Hy $106,236Total:

STPLNP-5108(012)

9/30/93 106,236PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

03/13/1995

10/01/1999

96,000

0

740,000

EA:

Proj #:

CT ENGR.:  FRED BRAL (213) 897-1610

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Painting (On EBL - HBRR) 80%
Drop Dt:

$120,000

$925,000

$1,045,000

Del Amo Blvd

Los Angeles River

53C0647

07-927670

$840,0000.1 Mi E Long Beach Fwy $106,236Total:

STPLNP-5108(021)

8/8/94 106,236PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

03/13/1995

10/01/1999

96,000

0

744,000

EA:

Proj #:

FIELD REVIEW: 7/13/94

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Painting (Off EBL - STP) 80%
Drop Dt:

$120,000

$930,000

$1,050,000
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Long Beach

07District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Painting Projects not yet authorized for Construction

Reserved
Fed $

Target
Dates:

County: Los Angeles

Local Mtch
+ Fed $

Appian Way

Alamitos Bay

53C1589

07-927295

1996/97 HBRR MISC PROGRAM CANDIDATE #2,  APPROVED 2/26/96.
2/19/99 ERIC BOST:  NO FUNDS OBLIGATED TO DATE.

$424,0000.2 Mi N Second St
Total:

STPLP-5108(044)

2/26/96 PE

RW

CE

CON

Programmed:

Awrd Dt:

Program Managment Notes:

07/01/1999

07/01/2000

32,000

0

392,000

EA:

Proj #:

APPROPRIATION CODE 33D/BPT   1996/97 HBRR MISC PROGRAM CANDIDATE #2,  APPROVED 2/26/96

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Painting (Off EBL - STP) 80%
Drop Dt:

$40,000

$490,000

$530,000

Page 17 Office of Local Programs October 25, 199936Br stat rep#1 ByBrNoRPT NM:

Note: An “Appvd” date of 10/29/98 is a default date used when the original approved programming date is unknown.



Los Angeles County

07District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Painting Projects not yet authorized for Construction

Reserved
Fed $

Target
Dates:

County: Los Angeles

Local Mtch
+ Fed $

East Fork Road

East Fork San Gabriel Ri

53C0007

07-931304

7/29/99 ERIC BOST:  AGENCY DID NOT COMMIT TO AWARD TARGET DATE IN STATUS REPORT.  IF STILL NO COMMIT IN NEXT CYCLE
(7/2000), PROJECT MAY NEED TO BE DROPPED AND AGENCY WILL NOT BE REIMBURSED FOR PE.

$160,0003.7 Mi E San Gabrl Cyn Rd $26,559Total:

STPLP-5953(272)

10/29/98 26,559PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

01/01/1999

05/01/2000

24,000

0

136,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Painting (Off EBL - STP) 80%
Drop Dt:

$30,000

$170,000

$200,000

Arrow Highway

Little Dalton Wash

53C0440

07-927420

3/22/99 ERIC BOST:  BRIDGE IS NOT ON THE FEDERAL EBL REJECTION LIST.  BRIDGE IS FO AND SR= 73.9.  OKAY TO USE FEDERAL HBRR
FUNDS.  OKAY TO USE 88.53% SINCE PE ALREADY OBLIGATED.

$100,0001/2 Mi W Azusa Ave $13,279Total:

STPLP-5953(208)

2/1/97 13,279PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

09/01/1997

01/01/2001

12,000

0

88,000

EA:

Proj #:

APPN 33D/BPT

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Painting (Off EBL - STP) 80%
Drop Dt:

$15,000

$110,000

$125,000
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Los Angeles County

07District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Painting Projects not yet authorized for Construction

Reserved
Fed $

Target
Dates:

County: Los Angeles

Local Mtch
+ Fed $

East Fork Road

Susanna Canyon Creek

53C0447

07-931302

7/29/99 ERIC BOST:  AGENCY DID NOT COMMIT TO AWARD TARGET DATE IN STATUS REPORT.  IF STILL NO COMMIT IN NEXT CYCLE
(7/2000), PROJECT MAY NEED TO BE DROPPED AND AGENCY WILL NOT BE REIMBURSED FOR PE.

$140,0002.2 Mi E San G Canyon Rd $26,559Total:

STPLP-5953(270)

3/1/99 26,559PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

01/01/1999

05/01/2000

24,000

0

116,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Painting (Off EBL - STP) 80%
Drop Dt:

$30,000

$145,000

$175,000

Angeles Forest Hwy

Mill Creek

53C0600

07-931301

3/22/99 ERIC BOST:  BRIDGE IS NOT ON THE FED EBL REJECT LIST.  PROCEED USING HBRR FUNDS.  BRIDGE IS SD AND SR=48.4
7/29/99 ERIC BOST:  AGENCY DID NOT COMMIT TO AWARD TARGET DATE IN STATUS REPORT.  IF STILL NO COMMIT IN NEXT CYCLE
(7/2000), PROJECT MAY NEED TO BE DROPPED AND AGENCY WILL NOT BE REIMBURSED FOR PE.

$216,00017 Mi S Sierra Hwy $24,000Total:

STPLP-5953(269)

3/1/99 24,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

01/01/1999

05/01/2000

24,000

0

192,000

EA:

Proj #:

7/29/99 ERIC BOST:  FEDERAL SHARE IS 80% PER LPP97-02.

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Painting (On EBL - HBRR) 80%
Drop Dt:

$30,000

$240,000

$270,000
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Los Angeles County

07District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Painting Projects not yet authorized for Construction

Reserved
Fed $

Target
Dates:

County: Los Angeles

Local Mtch
+ Fed $

Vineland Ave

Walnut Creek

53C0697

07-931303

7/29/99 ERIC BOST:  AGENCY DID NOT COMMIT TO AWARD TARGET DATE IN STATUS REPORT.  IF STILL NO COMMIT IN NEXT CYCLE
(7/2000), PROJECT MAY NEED TO BE DROPPED AND AGENCY WILL NOT BE REIMBURSED FOR PE.

$304,0000.3 Mi S Sbd Fwy $26,559Total:

STPLP-5953(271)

10/29/98 26,559PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

01/01/1999

05/01/1999

24,000

0

280,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Painting (Off EBL - STP) 80%
Drop Dt:

$30,000

$350,000

$380,000
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Port Of Long Beach

07District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Painting Projects not yet authorized for Construction

Reserved
Fed $

Target
Dates:

County: Los Angeles

Local Mtch
+ Fed $

Anaheim St

L A River & Deforest Ave

53C0018

07-927294

$2,940,8000.1 Mi E Long Beach Fry $106,236Total:

STPLP-5108(043)

10/29/98 106,236PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

06/01/1997

03/01/2001

96,000

0

2,844,800

EA:

Proj #:

APPROPRIATION CODE 33D/BPT     1996/97 HBRR  MISC PROGRAM  APPROVED 2/26/97

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Painting (Off EBL - STP) 80%
Drop Dt:

$120,000

$3,556,000

$3,676,000

Ocean Blvd

Entrance Channel, Sptco

53C0065

$13 M PROJECT.  FEDERAL FUNDS LIMITED TO $4 M.  6/14/94.
10/18/99 ERIC BOST:  BRIDGE IS SD AND SR= 54.3.  OKAY TO USE FEDERAL HBRR FUNDS.

$4,000,0001.0 Mi E State Route 47
Total:

8/9/94 PE

RW

CE

CON

Programmed:

Awrd Dt:

Program Managment Notes:

06/01/2000

0

0

4,000,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Painting (On EBL - HBRR) 80%
Drop Dt:

$5,000,000

$5,000,000
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Port Of Long Beach

07District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Painting Projects not yet authorized for Construction

Reserved
Fed $

Target
Dates:

County: Los Angeles

Local Mtch
+ Fed $

Anaheim St

Anaheim St

53C0885

07-931171

TOM HARRINGTION IN E-MAIL DATED 9/14/98 INDICATED THAT THE PAINT CODE SHOULD HAVE BEEN A 4.  SEE FILE.  USE HBRR FOR
CONSTRUCTION.
2/25/99 ERIC BOST:  BEFORE OBLIGATION OF FEDERAL FUNDS, CONTACT ERIC_BOST@DOT.CA.GOV TO ENSURE THAT THIS BRIDGE WILL
APPEAR ON THE 99/2000 FHWA EBL.
3/22/99 ERIC BOST:  BRIDGE IS NOT ON THE FEDERAL EBL REJECTION LIST.  BRIDGE IS SD AND SR= 66.7.  OKAY TO USE FEDERAL HBRR
FUNDS.

$701,6000.1 Mi W Los Angeles Riv $61,971Total:

STPLP-5108(047)

9/14/98 61,971PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

10/01/1998

02/01/1999

56,000

0

645,600

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Painting (On EBL - HBRR) 80%
Drop Dt:

$70,000

$807,000

$877,000

9th St

Harbor Scenic Dr S Sep

53C0930

NOT ON EBL SO USE STP FUNDS.

$1,093,6000.5 Mi E Santa Fe Ave Total:

3/1/99 PE

RW

CE

CON

Programmed:

Awrd Dt:

Program Managment Notes:

10/01/1999

02/01/1999

87,200

0

1,006,400

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Painting (Off EBL - STP) 80%
Drop Dt:

$109,000

$1,258,000

$1,367,000
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Port Of Long Beach

07District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Painting Projects not yet authorized for Construction

Reserved
Fed $

Target
Dates:

County: Los Angeles

Local Mtch
+ Fed $

10th St

10th St Off Ramp

53C0931

2/25/99 ERIC BOST:  BEFORE OBLIGATION OF FEDERAL FUNDS, CONTACT ERIC_BOST@DOT.CA.GOV TO ENSURE THAT THIS BRIDGE WILL
APPEAR ON THE 99/2000 FHWA EBL.  IF THE PROJECT WILL NOT APPEAR ON THE EBL, USE STP FUNDS.
3/22/99 ERIC BOST:  BRIDGE IS NOT ON THE FEDERAL EBL REJECTION LIST.  BRIDGE IS SD AND SR= 69.3.  OKAY TO USE FEDERAL HBRR
FUNDS.

$1,857,6001/4 Mi S Anaheim St
Total:

3/1/99 PE

RW

CE

CON

Programmed:

Awrd Dt:

Program Managment Notes:

10/01/1998

02/01/1999

148,800

0

1,708,800

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Painting (On EBL - HBRR) 80%
Drop Dt:

$186,000

$2,136,000

$2,322,000

Long Beach Freeway

L A Riv,up,harbor Scenic

53C0932

2/25/99 ERIC BOST:  BEFORE OBLIGATION OF FEDERAL FUNDS, CONTACT ERIC_BOST@DOT.CA.GOV TO ENSURE THAT THIS BRIDGE WILL
APPEAR ON THE 99/2000 FHWA EBL.  IF THE PROJECT WILL NOT APPEAR ON THE EBL, USE STP FUNDS.
3/22/99 ERIC BOST:  BRIDGE IS NOT ON THE FEDERAL EBL REJECTION LIST.  BRIDGE IS SD AND SR= 74.4.  OKAY TO USE FEDERAL HBRR
FUNDS.

$6,690,4001/4 Mi S Anaheim St
Total:

3/1/99 PE

RW

CE

CON

Programmed:

Awrd Dt:

Program Managment Notes:

12/01/1998

02/01/1999

535,200

0

6,155,200

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Painting (On EBL - HBRR) 80%
Drop Dt:

$669,000

$7,694,000

$8,363,000
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Port Of Long Beach

07District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Painting Projects not yet authorized for Construction

Reserved
Fed $

Target
Dates:

County: Los Angeles

Local Mtch
+ Fed $

7th St

Rtd Parking Lot Uc

53C0933

2/25/99 ERIC BOST:  BEFORE OBLIGATION OF FEDERAL FUNDS, CONTACT ERIC_BOST@DOT.CA.GOV TO ENSURE THAT THIS BRIDGE WILL
APPEAR ON THE 99/2000 FHWA EBL.  IF THE PROJECT WILL NOT APPEAR ON THE EBL, USE STP FUNDS.
3/22/99 ERIC BOST:  BRIDGE IS NOT ON THE FEDERAL EBL REJECTION LIST.  BRIDGE IS SD AND SR= 72.7.  OKAY TO USE FEDERAL HBRR
FUNDS.

$356,0000.4 Mi W Magnolia Ave
Total:

3/1/99 PE

RW

CE

CON

Programmed:

Awrd Dt:

Program Managment Notes:

12/01/1998

02/01/1999

28,800

0

327,200

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Painting (On EBL - HBRR) 80%
Drop Dt:

$36,000

$409,000

$445,000

6th St

Golden Av & San Francisc

53C0934

2/25/99 ERIC BOST:  BEFORE OBLIGATION OF FEDERAL FUNDS, CONTACT ERIC_BOST@DOT.CA.GOV TO ENSURE THAT THIS BRIDGE WILL
APPEAR ON THE 99/2000 FHWA EBL.  IF THE PROJECT WILL NOT APPEAR ON THE EBL, USE STP FUNDS.
3/22/99 ERIC BOST:  BRIDGE IS NOT ON THE FEDERAL EBL REJECTION LIST.  BRIDGE IS SD AND SR= 67.7.  OKAY TO USE FEDERAL HBRR
FUNDS.

$791,2000.4 Mi W Magnolia Ave
Total:

3/1/99 PE

RW

CE

CON

Programmed:

Awrd Dt:

Program Managment Notes:

12/01/1998

02/01/1999

63,200

0

728,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Painting (On EBL - HBRR) 80%
Drop Dt:

$79,000

$910,000

$989,000
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Riverside County

08District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Painting Projects not yet authorized for Construction

Reserved
Fed $

Target
Dates:

County: Riverside

Local Mtch
+ Fed $

University Avenue

Riverside Up West

56C0062

SEE FIELD REVIEW NOT DATED BUT ATTACHED TO 8-20-97 MEMO.  NEED OKAY FROM STRUCTURES MAINT.  SUPPLEMENTARY BRIDGE
REPORT DATED 10-24-95 STATES “CONDITION OF PAINT IS POOR” .

$14,0000.18 Mi E Of Sh 91
Total:

3/15/90 PE

RW

CE

CON

Programmed:

Awrd Dt:

Program Managment Notes:

03/01/1999

08/01/1999

800

0

13,200

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Painting (Off EBL - STP) 80%
Drop Dt:

$1,000

$16,500

$17,500

University Avenue

Riverside Up East

56C0064

R:  SEE FIELD REVIEW NOT DATED BUT ATTACHED TO 8-20-97 MEMO.   NEED OKAY FROM STRUCTURES MAINT.  SUPPLEMENTARY
BRIDGE REPORT DATED 10-24-95 STATES “CONDITION OF PAINT IS POOR” .

$14,0000.2 Mi E Sh 91 Total:

3/15/90 PE

RW

CE

CON

Programmed:

Awrd Dt:

Program Managment Notes:

03/01/1999

08/01/1999

800

0

13,200

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Painting (Off EBL - STP) 80%
Drop Dt:

$1,000

$16,500

$17,500
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Riverside County

08District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Painting Projects not yet authorized for Construction

Reserved
Fed $

Target
Dates:

County: Riverside

Local Mtch
+ Fed $

Central Ave

Central Avenue Up

56C0373

R:  SEE FIELD REVIEW NOT DATED BUT ATTACHED TO 8-20-97 MEMO.   NEED OKAY FROM STRUCTURES MAINT.AE WILL DETERMINE
EXTENT OF BR COSTS.  BR  SUPP REPORT  10-31-95 SAYS SIDES OF STEEL GIRDERS NEWLY PAINTED BUT UNDERSIDE WAS NOT.

$4,800,0000.1 Mi East Of Sr 91
Total:

3/15/90 PE

RW

CE

CON

Programmed:

Awrd Dt:

Program Managment Notes:

03/01/1999

08/20/1999

480,000

0

4,320,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Painting (Off EBL - STP) 80%
Drop Dt:

$600,000

$5,400,000

$6,000,000
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San Joaquin County

10District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Painting Projects not yet authorized for Construction

Reserved
Fed $

Target
Dates:

County: San Joaquin

Local Mtch
+ Fed $

Eight Mile Rd

White Slu(honker Canal)

29C0219

10-955711

FINAL PS&E TO BE STARTED AFTER ENVIRONMENTAL DOCUMENT APPROVAL BY CALTRANS/FHWA.  USE HBRR FUNDS FOR CONST.
2/25/99 ERIC BOST:  BEFORE OBLIGATION OF FEDERAL FUNDS, CONTACT ERIC_BOST@DOT.CA.GOV TO ENSURE THAT THIS BRIDGE WILL
APPEAR ON THE 99/2000 FHWA EBL.
3/22/99 ERIC BOST:  BRIDGE IS NOT ON THE FEDERAL EBL REJECTION LIST.  BRIDGE IS FO AND SR= 40.2.  OKAY TO USE FEDERAL HBRR
FUNDS.

$272,0005 Mi West Of I-5 $23,903Total:

STPLP-5929(049)

9/29/94 06/12/199623,903PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

05/01/1996

05/01/1999

21,600

0

250,400

EA:

Proj #:

APPROVED BY STRUCTURES IN 1994 PROGRAM YEAR.

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Painting (On EBL - HBRR) 80%
Drop Dt:

$27,000

$313,000

$340,000
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